
The Division of the State Architect 
has approved the final set of plans for 
Glenview’s new school building. The DSA 
is the agency that reviews all plans for 
public K-12 school buildings in the state. 
This is a big milestone toward getting the 
school building completed! 

On campus, work is resuming after a long 
pause for this winter’s record-breaking 
rains. The contractors are now completing 
construction of new retaining walls 
around the upper yard and grading the 
site in preparation for the new building. 
This phase of work is expected to be 
completed this summer.
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What’s next?  
Given the project’s complexity, all 
dates here represent best estimates 
and may be subject to change

Increment 1: demolition and removal 
of original building 
completed: winter 2016

Increment 2: site grading and 
construction of retaining walls 
estimated completion: Summer 2017 
 
Increment 3: construction of new 
building 
estimated start: September 2017 
estimated completion: Summer 2019 

Want to keep in touch and stay up to date?
For more details about the project and up-to-date information, please visit the 
project website at http://theglenviewproject.wordpress.com or http://www.ousd.
org/projects. To subscribe to email updates, ask a question about the project, or 
give feedback, please email glenviewproject@gmail.com. 

Project Update 
Building plans receive final  
approval!

Due to recent changes in state laws, 
OuSD issued a new request for proposals 
for the final phase of construction. Two 
responses to the rFp were received and 
interviews of the two teams were held 
in May. principal Toller participated in 
the interview panel as a community 
representative. Based on the scoring and 
overall interview performance, OuSD 
has elected to continue working with the 
current joint venture team for increment 
3 (the construction of Glenview’s 
new building). The next steps include 
negotiating the terms of the lease/
leaseback agreement, Board approval of 
that agreement (expected for late June), 
followed by negotiating of the guaranteed 
maximum price for the project. in addition 

Contracting Update
Final contract for building expected to be approved in September

to price, the negotiations will include 
discussion of project schedule. The 
final contract is expected to go before 
the Board of education for approval in 
September. construction of the main 
building should begin immediately 
following that approval. 

OuSD has requested a July 1, 2019 
completion date to allow time for 
move in before the start of the 2019-20 
school year. The final schedule will be 
determined in this summer’s negotiations.
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